

Planning PC elections Electrical Engineering 2021

	Actie
13-09-2021 To 14-09-2021	<ul style="list-style-type: none"> • Test run the electoral register with the reference date of 1 October. • Update the electoral register.
11-10-2021 to 13-10-2021	<ul style="list-style-type: none"> • Established electoral register available for inspection. • Electoral register available for inspection. • Opportunity to submit written requests for correction.
14-10-2021 to 15-10-2021	<ul style="list-style-type: none"> • Requests submitted for correction of the electoral registers and the official corrections are made available for inspection. • Opportunity to submit written objections against the proposed corrections.
18-10-2021 to 21-10-2021	<ul style="list-style-type: none"> • Period for objections against the establishment of the electoral register by the election committee. • Established electoral register available for inspection by the secretary of the election committee. • Established electoral register available for inspection.
22-10-2021 to 26-10-2021	<ul style="list-style-type: none"> • Nomination period.
27-10-2021	<ul style="list-style-type: none"> • Check candidate list by election committee.
8-11-2021 to 9-11-2021	<ul style="list-style-type: none"> • Opportunity to correct any omissions in the nominations identified by the election committee.
10-11-2021	<ul style="list-style-type: none"> • Public session to decide on the validity of the list of candidates.
10-11-2021 to 15-11-2021	<ul style="list-style-type: none"> • Period of objection against the validity of the list of candidates.
16-11-2021	<ul style="list-style-type: none"> • Public session allocating a list number to the lists of candidates.
07-12-2021 to 08-12-2021	<ul style="list-style-type: none"> • Electronic voting
09-12-2021	<ul style="list-style-type: none"> • Public session to announce the provisional result.
16-12-2020	<ul style="list-style-type: none"> • Announcement definite result.